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POLREP #6, LOWELL ROAD
ASBESTOS SITE CLEAN-UP
HUDSON, NEW HAMPSHIRE
ASBESTOS
GROUND, FIRST BROOK
- DUMPING
JOHNS-MANVILLE CORPORATION, NASHUA, NH
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U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION

PAUL R. GROULX
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271308

CLEAN-UP OPERATIONS BEGAN ON SEPTEMBER 9, 1985 AT NUMBERS 9, 11, AND 13
LOWELL ROAD WITH O. H. MATERIALS OF HOPKINGTON, MA. AS THE PRIME CONTRACTOR.

THE FOLLOWING SCHEDULE OUTLINES WORK ACTIVITIES WERE PERFORMED AT THE
LOWELL ROAD SITE:

DATE STATUS ACTIVITY

09/08/85 COMPLETED TEMPORARILY RELOCATE FIVE (5) AFFECTED FAMILIES
09/09-10/85  COMPLETED CLEARING AND GRUBBING

09/09-12/85 COMPLETED MOBILIZATION OF PERSONNEL AND EQUIPMENT
09/09/85 COMPLETED COVER OPERATIONS

09/12/85 COMPLETED EXCAVATION AND DISPOSAL

09/12/85 COMPLETED INSTALLATION 30" RCF STORM SEWER LINE
09/16-17/85 COMPLETED RIP-RAP INSTALLATION ALONG BANKS OF BROOK
09/18/85 COMPLETED INSTALLATION OF ARCH CULVERT PIPE
09/27/85 COMPLETED HEADWALL CONSTRUCTION

09/26/85 95% PROPERTY RESTORATION

09/28/85 COMPLETED RESIDENTS RETURNED TO THEIR HOMES

ACTION:

SITE SHUT DOWN ON NOON 9/27/85 DUE TO HURRICANE.

HAVE BEEN RESCHEDULED.

SITE HAS BEEN
PRIVATE YARDS,
RESTORATION TO

SCHEDULED SUBCONTRACTORS

DEMOBILIZED AS 9/23/85 DUE TO SPACE LIMITATIONS IN THE
AND IN ORDER TO FACILITATE THE COMPLETION OF REQUIRED \
THE PROPERTIES.

SUBCONTRACTORS HAVE BEEN RESCHEDULED.,

U.S. ARMY CORPS OF ENGINEERS REPRESENTATIVES, RICHARD MCGAW AND

ALEX ISKANDAR,

COLD REGIONS RESEARCH LAB.

TO CONDUCT FINAL ON SITE

INSPECTION OF SITE STABILIZATION, AS DIRECTED BY THEIR WORK PLAN.

SUBCONTRACTOR PERSONNEL ARE IN PROCESS OF COMPLETING RESTORATION (95%)
OF THE PRIVATE RESIDENTIAL PROPERTIES.

0SC WOULD LIKE TO ACKNOLEDGE THE COOPERATIVE SPIRIT DISPLAYED BY THE STATE
OF N.H. HIGHWAY DEPARTMENT FIELD ENGINEER TOM MILLER.

NOTE:

TODAY AT 1200 NOON, THE SITE WAS AGAIN SHUT DOWN DUE TO CONTINUED
HEAVY RAINS SCHEDULED THROUGHOUT THE WEEK END. THIS IS THE SECOND

PONTTAINTIC DAY N PATN



DUE TO THE LARGE NUMBER OF TREES REMOVED DURING THE REMOVAL ACTION, THE O0SC
HAS AUTHORIZED RESTORATION OF THE BUFFER AREA BETWEEN RESIDENTIAL HOMES

INVOLVED.

FUTURE:

0SC HAS REQUESTED THE CONTRACTING OFFICER (TIM FARRIS) TO EXTEND THE
DELIVERY ORDER EXPIRING ON 10/8/85 TO 10/11/85 DUE TO THE DELAY
CAUSED BY ADDITIONAL BAD WEATHER.

SITE NEARING COMPLETION.

CONTRACTOR WILL RESCHEDULE SUBCONTRACTORS WHEN RAIN SUBSIDES.

FINANCIAL: (Total ceiling $488,000)

ceiling obligated balance
0.H. Materials Inc. $408,000 $226,000 $182,000
T.A.T (Roy F. Weston) $30,000 38,136 -$8136
U.S. Army Corps Engineers $10,000 $9,100 $900
FEMA (relocations) $20,000 $8,600(estimate)  $11,400
U.S. EPA $15,000 $11,400 $4,600

case pends
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